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Existing Bridge Information

US Route 4 over Blackwater River - Br. No. 143/077
e Builtin 1933

« Steel Through Plate Girders, Steel Floor Beams and a Reinforced
Concrete Deck

« Reinforced Concrete Abutments on Spread Footings and Timber
Piles

« Span Length: 70’-0”
« Bridge Skew: 0°
 Travel Width: 24’-0"
« Red List, 2014

AV, DE T
"A\A

Department of Transportation



Site Photos
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Looking East along East Approach Lodkihg West

Looking Westerly over Bridge Looking Westerly at Bridge Looking Westerly from Bridge
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Bridge Replacement

» Proposed bridge at same location

« Span length = 100’-0" to accommodate Stream Crossing
Rules

* Proposed steel girders with composite concrete deck

« Bridge travel width increased to 32°-0"

— 11-foot lanes and 5-foot shoulders
» b5-foot shoulders to accommodate bike traffic

» 3-bar steel rail
 Integral Abutments on Steel Piles
— Construct behind existing abutments

— Part of existing abutments to remain in place
» Use as cofferdam during construction
» Scour protection
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Bridge Deck Section
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Maintenance of Trafficﬂ

Three Alternatives

— Bridge replacement using Accelerated Bridge
Construction (28-day closure) and detour on state
routes (16 miles for US 4 thru traffic; 22 miles from
one side of bridge to other)

— Bridge replacement using conventional construction
(3-4 month closure) and detour on state routes (16
miles for US 4 thru traffic; 22 miles from one side of
bridge to other)

— Bridge replacement using conventional construction
and a temporary on-site diversion upstream (north
side) with temporary bridge to maintain alternating
two-way traffic with signals (construction duration 4-
9 months)
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Detour Plan
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Cultural and Natural Resources

Cultural Resources

* No Cultural Resources have been identified currently

— The bridge was determined to be Not Eligible for National
Register of Historic Places

— If temporary on-site diversion for traffic control is proposed, an
Archeological Phase 1A survey will need to be done

Natural Resources
* Prime Wetlands south of bridge

 Endangered Species
— Northern Long Eared Bat survey will be done

— Brook floater mussels (survey may be required if impacts to channel
are anticipated)

« Entire project in Zone A Floodplain

« (Conservation Land: Conservation easement located south
of US Route 4 and west of Blackwater River (Avoid impacts)
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Right-of Way

« Assumed to be 66 feet wide

« Some property right acquisitions and/or easements are
anticipated
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Schedule

Advertise Winter 2021
Construction Begin Spring 2022
Construction Completion Fall 2022
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Input Needed

 Bus Route
* Pedestrian Usage on US Route 4
« Bike Usage on US Route 4

» Local Events that impact traffic or bring more traffic to
US Route 4

 Emergency Response

* Preferred closure time, if ABC used (Spring, Summer,
or Fall)

* Flooding History
e (Other Concerns or Comments
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